Draft Tasks and Outreach Schedule for the Development of 2012 RTP/SCS

Task Name Start Finish
Develop & Adopt the Public Participation Plan Jun-09 Dec-09
Regional Workshop on RTAC's Report to ARB Nov-09 Nov-09
Finalize & Adopt Guidelines & Framework Jun-09 Nov-09
COG Determination whether or not to do subregional SCS Jun-09 Dec-09

SB 375 Implementation--Subregion/Local Jurisdiction and Major Stakeholders Outreach
Orange County-- Major partners/stakeholders

OCTA
OCCOG
Caltrans District 12
Orange County LAFCO
AQMD
Kick off meeting with stakeholders held 6/18/2009 6/18/2009
Follow-up meeting with stakeholders: 7/16/2009 7/16/2009
Follow-up meeting with stakeholders: 8/28/09 8/28/09
General Plan Land Use Scenario/Growth Forecast Development Workshop--Scheduled 8/4/2009 8/4/2009
Follow-up on 2008 Base Year, Existing Land Use, & General Plan Forecast with Individual Cities Aug-09 Oct-09
Preliminary Scenario Assumptions & GHG Targets Development Sep-09 Apr-10
Regional Kick off meeting describing process, methodology, & schedule Sep-09 Oct-09
Identify & Select Champion Cities Mar-09 Sep-09
Follow-up & Visit Champion Cities Dec-09 Apr-10
Initiate the iterative work sessions to: Jan-10 Apr-10
Developing policy and investment assumptions Jan-10 Apr-10
Assessing potentials of Pricing, TDM/TSM, and other measures Jan-10 Apr-10
Schedule joint meeting with subregions and county transportation commissions Jan-10 Apr-10

SCAG Outreach Team: Program

Jacob Lieb, 213-236-1921, lieb@scag.ca.gov

Tiffany Delepine, 213-236-1811, delepine@scag.ca.gov
Todd Priest, 714-939-9070, todd@curtpringle.com

Melinda Andrade, 714-939-9070, melinda@curtpringle.com

SCAG Outreach Team: Data/GIS & Forecasting Staff
Sagar Shah

Yu Xia, 213-236-1819, xia@scag.ca.gov

Ying Zhou, 213-236-1943, zhou@scag.ca.gov

Javier Minjares, 213-236-1893, minjares@scag.ca.gov

Regional Team: Program

Jacob Lieb

213-236-1921, lieb@scag.ca.gov
Grieg Asher

213-236-1869, asher@scag.ca.gov
Angela Rushen

213-236-1809, rushen@scag.ca.gov
Darin Chidsey

213-236-1836, chidsey@scag.ca.gov
Susan DeSantis, 714-423-7323
desantis.susan@gmail.com




Draft Tasks and Outreach Schedule for the Development of 2012 RTP/SCS

Task Name Start Finish
Develop & Adopt the Public Participation Plan Jun-09 Dec-09
Regional Workshop on RTAC's Report to ARB Nov-09 Nov-09
Finalize & Adopt Guidelines & Framework Jun-09 Nov-09
COG Determination whether or not to do subregional SCS Jun-09 Dec-09

SB 375 Implementation--Subregion/Local Jurisdiction and Major Stakeholders Outreach
Ventura County-- Major partners/stakeholders

VCOG
VCTC
Caltrans District 7
Ventura County LAFCO
VCAPCD
Ventura Civic Alliance
Kick off meeting with stakeholders to be held Sep-09 Sep-09
Follow-up meeting with stakeholders:
General Plan Land Use Scenario/Growth Forecast Development Workshop--Scheduled 7/23/2009 7/23/2009
Follow-up on 2008 Base Year, Existing Land Use, & General Plan Forecast with Individual Cities Aug-09 Oct-09
Preliminary Scenario Assumptions & GHG Targets Development Sep-09 Apr-10
Regional Kick off meeting describing process, methodology, & schedule Sep-09 Oct-09
Identify & Select Champion Cities Mar-09 Sep-09
Follow-up & Visit Champion Cities Dec-09 Apr-10
Initiate the iterative work sessions to: Jan-10 Apr-10
Developing policy and investment assumptions Jan-10 Apr-10
Assessing potentials of Pricing, TDM/TSM, and other measures Jan-10 Apr-10
Schedule joint meeting with subregions and county transportation commissions Jan-10 Apr-10
SCAG Outreach Team: Program Regional Team: Program
Jacob Lieb, 213-236-1921, lieb@scag.ca.gov Jacob Lieb
John Procter, 213-236-1865, procter@scag.ca.gov 213-236-1921, lieb@scag.ca.gov
Naresh Amatya, 213-236-1885, naresh@scag.ca.gov Grieg Asher
Greig Asher, 213-236-1869, asher@scag.ca.gov 213-236-1869, asher@scag.ca.gov
Angela Rushen
SCAG Outreach Team: Data/GIS & Forecasting Staff 213-236-1809, rushen@scag.ca.gov
Daniel Inloes, 213-236-1919, inloes@scag.ca.gov Darin Chidsey
Xian Zhang, 213-236-1852, zhang@scag.ca.gov 213-236-1836, chidsey@scag.ca.gov
Simon Choi, 213-236-1849, choi@scag.ca.gov Susan DeSantis, 714-423-7323

Ping Wang, 213-236-1909, wangp@scag.ca.gov desantis.susan@gmail.com




Draft Tasks and Outreach Schedule for the Development of 2012 RTP/SCS

Task Name Start Finish
Develop & Adopt the Public Participation Plan Jun-09 Dec-09
Regional Workshop on RTAC's Report to ARB Nov-09 Nov-09
Finalize & Adopt Guidelines & Framework Jun-09 Nov-09
COG Determination whether or not to do subregional SCS Jun-09 Dec-09

SB 375 Implementation--Subregion/Local Jurisdiction and Major Stakeholders Outreach
Riverside County: CVAG

Preliminary Subregional Strategic Planning meetings (J. Husing/B. Gayk/CVAG/SANBAG/RCTC/WRCOG/SCAG) 7/7/2009 7/15/2009
Riverside County-- Major partners/stakeholders

CVAG
RCTC
Caltrans District 8
Riverside County LAFCO
AQMDs
Kick off meeting with stakeholders to be held 7/29/09 7/29/09
Follow-up meeting with stakeholders:
General Plan Land Use Scenario/Growth Forecast Development Workshop--Scheduled 7/29/09 7/29/09
Follow-up on 2008 Base Year, Existing Land Use, & General Plan Forecast with Individual Cities Aug-09 Oct-09
Preliminary Scenario Assumptions & GHG Targets Development Sep-09 Apr-10
Regional Kick off meeting describing process, methodology, & schedule Sep-09 Oct-09
Identify & Select Champion Cities Mar-09 Sep-09
Follow-up & Visit Champion Cities Dec-09 Apr-10
Initiate the iterative work sessions to: Jan-10 Apr-10
Developing policy and investment assumptions Jan-10 Apr-10
Assessing potentials of Pricing, TDM/TSM, and other measures Jan-10 Apr-10
Schedule joint meeting with subregions and county transportation commissions Jan-10 Apr-10

SCAG Outreach Team: Program

Jacob Lieb, 213-236-1921, lieb@scag.ca.gov

Frank Wen, 213-236-1854, wen@scag.ca.gov

Arnold San Miguel, 213-236-1925, sanmigue@scag.ca.gov
John Husing, 909-307-9444, john@johnhusing.com

SCAG Outreach Team: Data/GIS & Forecasting Staff
Kimberly Martin, 213-236-1844, martink@scag.ca.gov
Yoon-Kyung Oh, 213-236-1821, oh@scag.ca.gov

Ying Zhou, 213-236-1943, zhou@scag.ca.gov

Javier Minjares, 213-236-1893, minjares@scag.ca.gov

Regional Team: Program

Jacob Lieb

213-236-1921, lieb@scag.ca.gov

Grieg Asher

213-236-1869, asher@scag.ca.gov

Angela Rushen

213-236-1809, rushen@scag.ca.gov

Darin Chidsey

213-236-1836, chidsey@scag.ca.gov
Susan DeSantis, 714-423-7323

desantis.susan@gmail.com




Draft Tasks and Outreach Schedule for the Development of 2012 RTP/SCS

Task Name Start Finish
Develop & Adopt the Public Participation Plan Jun-09 Dec-09
Regional Workshop on RTAC's Report to ARB Nov-09 Nov-09
Finalize & Adopt Guidelines & Framework Jun-09 Nov-09
COG Determination whether or not to do subregional SCS Jun-09 Dec-09

SB 375 Implementation--Subregion/Local Jurisdiction and Major Stakeholders Outreach
Riverside County: WRCOG

Preliminary Subregional Strategic Planning meetgs (Husing, B. Gayk, CVAG, SANBAG, RCTC, WRCOG, SCAG) 7/7/2009 7/15/2009
Riverside County-- Major partners/stakeholders
WRCOG
RCTC
Caltrans District 8
Riverside County LAFCO
AQMDs
Kick off meeting with stakeholders to be held 9/10/09 9/10/09
Follow-up meeting with stakeholders:
General Plan Land Use Scenario/Growth Forecast Development Workshop--Scheduled 8/25/2009 8/25/2009
Follow-up on 2008 Base Year, Existing Land Use, & General Plan Forecast with Individual Cities Sep-09 Oct-09
Preliminary Scenario Assumptions & GHG Targets Development Sep-09 Apr-10
Regional Kick off meeting describing process, methodology, & schedule Sep-09 Oct-09
Identify & Select Champion Cities Mar-09 Sep-09
Follow-up & Visit Champion Cities Dec-09 Apr-10
Initiate the iterative work sessions to: Jan-10 Apr-10
Developing policy and investment assumptions Jan-10 Apr-10
Assessing potentials of Pricing, TDM/TSM, and other measures Jan-10 Apr-10
Schedule joint meeting with subregions and county transportation commissions Jan-10 Apr-10

SCAG Outreach Team: Program

Jacob Lieb, 213-236-1921, lieb@scag.ca.gov

Frank Wen, 213-236-1854, wen@scag.ca.gov

Arnold San Miguel, 213-236-1925, sanmigue@scag.ca.gov
John Husing, 909-307-9444, john@johnhusing.com

SCAG Outreach Team: Data/GIS & Forecasting Staff
Kimberly Martin, 213-236-1844, martink@scag.ca.gov
Yoon-Kyung Oh, 213-236-1821, oh@scag.ca.gov

Ying Zhou, 213-236-1943, zhou@scag.ca.gov

Javier Minjares, 213-236-1893, minjares@scag.ca.gov

Regional Team: Program

Jacob Lieb

213-236-1921, lieb@scag.ca.gov

Grieg Asher

213-236-1869, asher@scag.ca.gov

Angela Rushen

213-236-1809, rushen@scag.ca.gov

Darin Chidsey

213-236-1836, chidsey@scag.ca.gov
Susan DeSantis, 714-423-7323

desantis.susan@gmail.com




Draft Tasks and Outreach Schedule for the Development of 2012 RTP/SCS

Task Name Start Finish
Develop & Adopt the Public Participation Plan Jun-09 Dec-09
Regional Workshop on RTAC's Report to ARB Nov-09 Nov-09
Finalize & Adopt Guidelines & Framework Jun-09 Nov-09
COG Determination whether or not to do subregional SCS Jun-09 Dec-09

SB 375 Implementation--Subregion/Local Jurisdiction and Major Stakeholders Outreach
San Bernardino County-- SANBAG

Preliminary Subregional Strategic Planning meetgs (Husing, Steve Smith/CVAG/SANBAG/RCTC/WRCOG/SCAG) 7/7/2009 7/15/2009
San Bernardino County-- Major partners/stakeholders

SANBAG

Caltrans District 8

San Bernardino County LAFCO

AQMDs
Kick off meeting with stakeholders to be held: San Bernardino County Westside Cities (6-west of 1-15) 9/7/2009 9/7/2009
Kick off meeting with stakeholders to be held: San Bernardino County East Valley Cities (10-east of I-15/Mts) 9/08/09 9/08/09
Kick off meeting with stakeholders to be held: San Bernardino County Desert Cities (8-High Desert, Morongo, Needl¢ 9/09/09 9/09/09
Follow-up meeting with stakeholders:
General Plan Land Use Scenario/Growth Forecast Development Workshop--Scheduled

At SANBAG (9:00 AM - 10:30 AM) - East Valley Cities 8/19/2009 8/19/2009

At City of Ontario (2:30 PM - 4:00 PM) - West Valley Cities 8/19/2009 8/19/2009

At Apple Valley (10:00 AM - 11:30 AM) - High Desert Cities 8/20/2009 8/20/2009

Follow-up on 2008 Base Year, Existing Land Use, & General Plan Forecast--Meeting with individual Cities
Details to follow 9/14/2009 9/14/2009
9/15/2009 9/15/2009
9/16/2009 9/16/2009
Preliminary Scenario Assumptions & GHG Targets Development Sep-09 Apr-10
Regional Kick off meeting describing process, methodology, & schedule Sep-09 Oct-09
Identify & Select Champion Cities Mar-09 Sep-09
Follow-up & Visit Champion Cities Dec-09 Apr-10
Initiate the iterative work sessions to: Jan-10 Apr-10
Developing policy and investment assumptions Jan-10 Apr-10
Assessing potentials of Pricing, TDM/TSM, and other measures Jan-10 Apr-10
Schedule joint meeting with subregions and county transportation commissions Jan-10 Apr-10

SCAG Outreach Team: Program Regional Team: Program

Jacob Lieb, 213-236-1921, lieb@scag.ca.gov Jacob Lieb

Frank Wen, 213-236-1854, wen@scag.ca.gov 213-236-1921, lieb@scag.ca.gov

Arnold San Miguel, 213-236-1925, sanmigue@scag.ca.gov Grieg Asher

John Husing, 909-307-9444, john@johnhusing.com 213-236-1869, asher@scag.ca.gov




Draft Tasks and Outreach Schedule for the Development of 2012 RTP/SCS

Task Name

Start Finish
Develop & Adopt the Public Participation Plan Jun-09 Dec-09
Regional Workshop on RTAC's Report to ARB Nov-09 Nov-09
Finalize & Adopt Guidelines & Framework Jun-09 Nov-09
COG Determination whether or not to do subregional SCS Jun-09 Dec-09
SB 375 Implementation--Subregion/Local Jurisdiction and Major Stakeholders Outreach
Imperial County--IVAG
Imperial County-- Major partners/stakeholders
IVAG
Caltrans District 11
Imperial County LAFCO
AQMD
Ongoing meetings (Internal Planning & Outreach) IVAG TAC; 6/25/2009 6/25/2009
IVAG Management Meeting 7/7/2009 7/7/2009
Kick off meeting with stakeholders to be held Sep 09 Sep-09
Follow-up meeting with stakeholders:
General Plan Land Use Scenario/Growth Forecast Development Workshop--Scheduled 7/8/2009 7/8/2009
Follow-up on 2008 Base Year, Existing Land Use, & General Plan Forecast with Inividual Cities Aug-09 Oct-09
Preliminary Scenario Assumptions & GHG Targets Development Sep-09 Apr-10
Regional Kick off meeting describing process, methodology, & schedule Sep-09 Oct-09
Identify & Select Champion Cities Mar-09 Sep-09
Follow-up & Visit Champion Cities Dec-09 Apr-10
Initiate the iterative work sessions to: Jan-10 Apr-10
Developing policy and investment assumptions Jan-10 Apr-10
Assessing potentials of Pricing, TDM/TSM, and other measures Jan-10 Apr-10
Schedule joint meeting with subregions and county transportation commissions Jan-10 Apr-10

SCAG Outreach Team: Program
Mark Butala, 213-236-1945, butala@scag.ca.gov
Arnold San Miguel, 213-236-1925, sanmigue@scag.ca.gov

SCAG Outreach Team: Data/GIS & Forecasting Staff
Kimberly Martin, 213-236-1844, martink@scag.ca.gov
Yoon-Kyung Oh, 213-236-1821, oh@scag.ca.gov

Ying Zhou, 213-236-1943, zhou@scag.ca.gov

Javier Minjares, 213-236-1893, minjares@scag.ca.gov

Regional Team: Program

Jacob Lieb

213-236-1921, lieb@scag.ca.gov

Grieg Asher

213-236-1869, asher@scag.ca.gov

Angela Rushen

213-236-1809, rushen@scag.ca.gov

Darin Chidsey

213-236-1836, chidsey@scag.ca.gov
Susan DeSantis, 714-423-7323

desantis.susan@gmail.com




Draft Tasks and Outreach Schedule for the Development of 2012 RTP/SCS

Task Name Start Finish
Develop & Adopt the Public Participation Plan Jun-09 Dec-09
Regional Workshop on RTAC's Report to ARB Nov-09 Nov-09
Finalize & Adopt Guidelines & Framework Jun-09 Nov-09
COG Determination whether or not to do subregional SCS Jun-09 Dec-09

SB 375 Implementation--Subregion/Local Jurisdiction and Major Stakeholders Outreach

Los Angeles County--SGVCOG
LA County/San Gabriel Valley-- Major partners/stakeholders
SGVCOG
Caltrans District 7
Los Angeles County LAFCO
Metro
AQMD
Los Angeles County Regional Planning
Kick off meeting with stakeholders to be held 7/23/09 7/23/09
Follow-up meeting with stakeholders: _ _
General Plan Land Use Scenario/Growth Forecast Development Workshop--Scheduled 7/23/2009 7/23/2009
Follow-up on 2008 Base Year, Existing Land Use, & General Plan Forecast with Individual Cities: Aug-09 Oct-09
City of Sierra Madre 8/12/2009 8/12/2009
City of San Dimas 8/12/2009 8/12/2009
City of El Monte 8/18/2009 8/18/2009
City of La Canada 8/18/2009 8/18/2009
City of La Vern 8/18/2009 8/18/2009
City of Monterey Park 8/19/2009 8/19/2009
City of La Puente 8/19/2009 8/19/2009
City of Azusa 8/19/2009 8/19/2009
City of Pasadena 8/19/2009 8/19/2009
City of Covina 8/19/2009 8/19/2009
City of Irwindale 8/19/2009 8/19/2009
City of Temple City 8/24/2009 8/24/2009
City of San Marino 8/24/2009 8/24/2009
City of Baldwin Park 8/24/2009 8/24/2009
City of Walnut 8/24/2009 8/24/2009
City of San Gabriel 8/24/2009 8/24/2009
City of Arcadia 8/24/2009 8/24/2009
City of West Covina 8/24/2009 8/24/2009
City of Alhambra 8/24/2009 8/24/2009
City of Rosemead 8/24/2009 8/24/2009

SCAG Outreach Team: Program Regional Team: Program

Mark Butala, 213-236-1945, butala@scag.ca.gov Jacob Lieb

Linda Jones, 213-236-1912, ljones@scag.ca.gov 213-236-1921, lieb@scag.ca.gov

Matt Horton, 213-236-1980, horton@scag.ca.gov Grieg Asher

Greig Asher, 213-236-1869, asher@scag.ca.gov

SCAG Outreach Team: Data/GIS & Forecasting Staff
Jung A Uhm, 213-236-1939, uhm@scag.ca.gov
Wally Martin, 213-236-1861; martinw@scag.ca.gov
Simon Choi, 213-236-1849, choi@scag.ca.gov

Ping Wang, 213-236-1909, wangp@scag.ca.gov

213-236-1869, asher@scag.ca.gov
Angela Rushen

213-236-1809, rushen@scag.ca.gov
Darin Chidsey

213-236-1836, chidsey@scag.ca.gov
Susan DeSantis, 714-423-7323
desantis.susan@gmail.com




Draft Tasks and Outreach Schedule for the Development of 2012 RTP/SCS

Task Name Start Finish
Develop & Adopt the Public Participation Plan Jun-09 Dec-09
Regional Workshop on RTAC's Report to ARB Nov-09 Nov-09
Finalize & Adopt Guidelines & Framework Jun-09 Nov-09
COG Determination whether or not to do subregional SCS Jun-09 Dec-09

SB 375 Implementation--Subregion/Local Jurisdiction and Major Stakeholders Outreach

Los Angeles County--Gateway Cities COG
LA County/Gateway Cities-- Major partners/stakeholders
Gateway Cities COG
Caltrans District 7
Los Angeles County LAFCO
Metro
AQMD
Los Angeles County Regional Planning
Kick off meeting with stakeholders to be held 7/29/09 7/29/09
Follow-up meeting with stakeholders: _ _
General Plan Land Use Scenario/Growth Forecast Development Workshop--Scheduled 7/29/2009 7/29/2009
Follow-up on 2008 Base Year, Existing Land Use, & General Plan Forecast with Individual Cities Aug-09 Oct-09
Preliminary Scenario Assumptions & GHG Targets Development Sep-09 Apr-10
Regional Kick off meeting describing process, methodology, & schedule Sep-09 Oct-09
Identify & Select Champion Cities Mar-09 Sep-09
Follow-up & Visit Champion Cities Dec-09 Apr-10
Initiate the iterative work sessions to: Jan-10 Apr-10
Developing policy and investment assumptions Jan-10 Apr-10
Assessing potentials of Pricing, TDM/TSM, and other measures Jan-10 Apr-10
Schedule joint meeting with subregions and county transportation commissions Jan-10 Apr-10

SCAG Outreach Team: Program

Jonathan Nadler, 213-236-1884, nadler@scag.ca.gov
Linda Jones, 213-236-1912, ljones@scag.ca.gov
Matt Horton, 213-236-1980, horton@scag.ca.gov

SCAG Outreach Team: Data/GIS & Forecasting Staff
Daniel Inloes, 213-236-1919, inloes@scag.ca.gov
Xian Zhang, 213-236-1852, zhang@scag.ca.gov
Simon Choi, 213-236-1849, choi@scag.ca.gov

Ping Wang, 213-236-1909, wangp@scag.ca.gov

Regional Team: Program

Jacob Lieb

213-236-1921, lieb@scag.ca.gov
Grieg Asher

213-236-1869, asher@scag.ca.gov
Angela Rushen

213-236-1809, rushen@scag.ca.gov
Darin Chidsey

213-236-1836, chidsey@scag.ca.gov
Susan DeSantis, 714-423-7323
desantis.susan@gmail.com




Draft Tasks and Outreach Schedule for the Development of 2012 RTP/SCS

Task Name Start Finish
Develop & Adopt the Public Participation Plan Jun-09 Dec-09
Regional Workshop on RTAC's Report to ARB Nov-09 Nov-09
Finalize & Adopt Guidelines & Framework Jun-09 Nov-09
COG Determination whether or not to do subregional SCS Jun-09 Dec-09

SB 375 Implementation--Subregion/Local Jurisdiction and Major Stakeholders Outreach
Los Angeles County--Westside Cities
LA County/Westside Cities-- Major partners/stakeholders
Westside Cities
Caltrans District 7

Los Angeles County LAFCO
Metro
AQMD
Los Angeles County Regional Planning
Kick off meeting with stakeholders to be held 7/27/09 7/27/09
Follow-up meeting with stakeholders:
General Plan Land Use Scenario/Growth Forecast Development Workshop--Scheduled 7/27/2009 7/27/2009
Follow-up on 2008 Base Year, Existing Land Use, & General Plan Forecast with Inidividual Cities Aug-09 Oct-09
Preliminary Scenario Assumptions & GHG Targets Development Sep-09 Apr-10
Regional Kick off meeting describing process, methodology, & schedule Sep-09 Oct-09
Identify & Select Champion Cities Mar-09 Sep-09
Follow-up & Visit Champion Cities Dec-09 Apr-10
Initiate the iterative work sessions to: Jan-10 Apr-10
Developing policy and investment assumptions Jan-10 Apr-10
Assessing potentials of Pricing, TDM/TSM, and other measures Jan-10 Apr-10
Schedule joint meeting with subregions and county transportation commissions Jan-10 Apr-10
SCAG Outreach Team: Program Regional Team: Program
Jonathan Nadler, 213-236-1884, nadler@scag.ca.gov Jacob Lieb
Linda Jones, 213-236-1912, ljones@scag.ca.gov 213-236-1921, lieb@scag.ca.gov
Matt Horton, 213-236-1980, horton@scag.ca.gov Grieg Asher
Jacob Lieb, 213-236-1921, lieb@scag.ca.gov 213-236-1869, asher@scag.ca.gov
Angela Rushen
SCAG Outreach Team: Data/GIS & Forecasting Staff 213-236-1809, rushen@scag.ca.gov
Daniel Inloes, 213-236-1919, inloes@scag.ca.gov Darin Chidsey
Xian Zhang, 213-236-1852, zhang@scag.ca.gov 213-236-1836, chidsey@scag.ca.gov
Simon Choi, 213-236-1849, choi@scag.ca.gov Susan DeSantis, 714-423-7323

Ping Wang, 213-236-1909, wangp@scag.ca.gov desantis.susan@gmail.com




Draft Tasks and Outreach Schedule for the Development of 2012 RTP/SCS

Task Name Start Finish
Develop & Adopt the Public Participation Plan Jun-09 Dec-09
Regional Workshop on RTAC's Report to ARB Nov-09 Nov-09
Finalize & Adopt Guidelines & Framework Jun-09 Nov-09
COG Determination whether or not to do subregional SCS Jun-09 Dec-09

SB 375 Implementation--Subregion/Local Jurisdiction and Major Stakeholders Outreach
Los Angeles County--North LA County
LA County/North LA County-- Major partners/stakeholders
North LA County
Caltrans District 7

Los Angeles County LAFCO
Metro
AQMD
Los Angeles County Regional Planning
Kick off meeting with stakeholders to be held 8/6/09 8/6/09
Follow-up meeting with stakeholders:
General Plan Land Use Scenario/Growth Forecast Development Workshop--Scheduled 8/6/2009 8/6/2009
Follow-up on 2008 Base Year, Existing Land Use, & General Plan Forecast with Individual Cities Aug-09 Oct-09
Preliminary Scenario Assumptions & GHG Targets Development Sep-09 Apr-10
Regional Kick off meeting describing process, methodology, & schedule Sep-09 Oct-09
Identify & Select Champion Cities Mar-09 Sep-09
Follow-up & Visit Champion Cities Dec-09 Apr-10
Initiate the iterative work sessions to: Jan-10 Apr-10
Developing policy and investment assumptions Jan-10 Apr-10
Assessing potentials of Pricing, TDM/TSM, and other measures Jan-10 Apr-10
Schedule joint meeting with subregions and county transportation commissions Jan-10 Apr-10
SCAG Outreach Team: Program Regional Team: Program
Linda Jones, 213-236-1912, ljones@scag.ca.gov Jacob Lieb
Matt Horton, 213-236-1980, horton@scag.ca.gov 213-236-1921, lieb@scag.ca.gov
Greig Asher, 213-236-1869, asher@scag.ca.gov Grieg Asher
213-236-1869, asher@scag.ca.gov
SCAG Outreach Team: Data/GIS & Forecasting Staff Angela Rushen
Jung A Uhm, 213-236-1939, uhm@scag.ca.gov 213-236-1809, rushen@scag.ca.gov
Wally Martin, 213-236-1861; martinw@scag.ca.gov Darin Chidsey
Simon Choi, 213-236-1849, choi@scag.ca.gov 213-236-1836, chidsey@scag.ca.gov
Ping Wang, 213-236-1909, wangp@scag.ca.gov Susan DeSantis, 714-423-7323

desantis.susan@gmail.com




Draft Tasks and Outreach Schedule for the Development of 2012 RTP/SCS

Task Name

Start Finish
Develop & Adopt the Public Participation Plan Jun-09 Dec-09
Regional Workshop on RTAC's Report to ARB Nov-09 Nov-09
Finalize & Adopt Guidelines & Framework Jun-09 Nov-09
COG Determination whether or not to do subregional SCS Jun-09 Dec-09
SB 375 Implementation--Subregion/Local Jurisdiction and Major Stakeholders Outreach
Los Angeles County--Southbay Cities COG
LA County/North LA County-- Major partners/stakeholders
Southbay Cities COG
Caltrans District 7
Los Angeles County LAFCO
Metro
AQMD
Los Angeles County Regional Planning
Kick off meeting with stakeholders to be held 7/15/09 7/15/09
Follow-up meeting with stakeholders:
General Plan Land Use Scenario/Growth Forecast Development Workshop-- To Be Scheduled Aug-09 Aug-09
Follow-up on 2008 Base Year, Existing Land Use, & General Plan Forecast with Individual Cities Aug-09 Oct-09
Preliminary Scenario Assumptions & GHG Targets Development Sep-09 Apr-10
Regional Kick off meeting describing process, methodology, & schedule Sep-09 Oct-09
Identify & Select Champion Cities Mar-09 Sep-09
Follow-up & Visit Champion Cities Dec-09 Apr-10
Initiate the iterative work sessions to: Jan-10 Apr-10
Developing policy and investment assumptions Jan-10 Apr-10
Assessing potentials of Pricing, TDM/TSM, and other measures Jan-10 Apr-10
Schedule joint meeting with subregions and county transportation commissions Jan-10 Apr-10

SCAG Outreach Team: Program

Linda Jones, 213-236-1912, ljones@scag.ca.gov

Matt Horton, 213-236-1980, horton@scag.ca.gov
Jonathan Nadler, 213-236-1884, nadler@scag.ca.gov
Jennifer Sarnecki, 213-236-1829, sarnecki@scag.ca.gov

SCAG Outreach Team: Data/GIS & Forecasting Staff
Jung A Uhm, 213-236-1939, uhm@scag.ca.gov

Wally Martin, 213-236-1861; martinw@scag.ca.gov
Simon Choi, 213-236-1849, choi@scag.ca.gov

Ping Wang, 213-236-1909, wangp@scag.ca.gov

Regional Team: Program

Jacob Lieb

213-236-1921, lieb@scag.ca.gov
Grieg Asher

213-236-1869, asher@scag.ca.gov
Angela Rushen

213-236-1809, rushen@scag.ca.gov
Darin Chidsey

213-236-1836, chidsey@scag.ca.gov
Susan DeSantis, 714-423-7323
desantis.susan@gmail.com




Draft Tasks and Outreach Schedule for the Development of 2012 RTP/SCS

Task Name

Start Finish
Develop & Adopt the Public Participation Plan Jun-09 Dec-09
Regional Workshop on RTAC's Report to ARB Nov-09 Nov-09
Finalize & Adopt Guidelines & Framework Jun-09 Nov-09
COG Determination whether or not to do subregional SCS Jun-09 Dec-09
SB 375 Implementation--Subregion/Local Jurisdiction and Major Stakeholders Outreach
Los Angeles County--Las Virgenes Malibu
LA County/Las Virgenes Malibu Subregion-- Major partners/stakeholders
Las Virgenes Malibu Subregion
Caltrans District 7
Los Angeles County LAFCO
Metro
AQMD
Los Angeles County Regional Planning
9/7/09 9/18/09
Kick off meeting with stakeholders to be held
Follow-up meeting with stakeholders:
General Plan Land Use Scenario/Growth Forecast Development Workshop-- To Be Scheduled Aug-09 Aug-09
Follow-up on 2008 Base Year, Existing Land Use, & General Plan Forecast with Individual Cities Aug-09 Oct-09
Preliminary Scenario Assumptions & GHG Targets Development Sep-09 Apr-10
Regional Kick off meeting describing process, methodology, & schedule Sep-09 Oct-09
Identify & Select Champion Cities Mar-09 Sep-09
Follow-up & Visit Champion Cities Dec-09 Apr-10
Initiate the iterative work sessions to: Jan-10 Apr-10
Developing policy and investment assumptions Jan-10 Apr-10
Assessing potentials of Pricing, TDM/TSM, and other measures Jan-10 Apr-10
Schedule joint meeting with subregions and county transportation commissions Jan-10 Apr-10

SCAG Outreach Team: Program

Greig Asher, 213-236-1869, asher@scag.ca.gov
Linda Jones, 213-236-1912, ljones@scag.ca.gov
Matt Horton, 213-236-1980, horton@scag.ca.gov

SCAG Outreach Team: Data/GIS & Forecasting Staff
Daniel Inloes, 213-236-1919, inloes@scag.ca.gov

Xian Zhang, 213-236-1852, zhang@scag.ca.gov

Simon Choi, 213-236-1849, choi@scag.ca.gov

Ping Wang, 213-236-1909, wangp@scag.ca.gov

Regional Team: Program

Jacob Lieb

213-236-1921, lieb@scag.ca.gov
Grieg Asher

213-236-1869, asher@scag.ca.gov
Angela Rushen

213-236-1809, rushen@scag.ca.gov
Darin Chidsey

213-236-1836, chidsey@scag.ca.gov
Susan DeSantis, 714-423-7323
desantis.susan@gmail.com




Draft Tasks and Outreach Schedule for the Development of 2012 RTP/SCS

Task Name

Start Finish
Develop & Adopt the Public Participation Plan Jun-09 Dec-09
Regional Workshop on RTAC's Report to ARB Nov-09 Nov-09
Finalize & Adopt Guidelines & Framework Jun-09 Nov-09
COG Determination whether or not to do subregional SCS Jun-09 Dec-09
SB 375 Implementation--Subregion/Local Jurisdiction and Major Stakeholders Outreach
Los Angeles County--Arroyo Verdugo
LA County/Arroyo Verdugo Subregion-- Major partners/stakeholders
Arroyo Verdugo Subregion
Caltrans District 7
Los Angeles County LAFCO
Metro
AQMD
Los Angeles County Regional Planning
9/7/09 9/18/09
Kick off meeting with stakeholders to be held
Follow-up meeting with stakeholders:
General Plan Land Use Scenario/Growth Forecast Development Workshop--To Be Scheduled Sep-09 Sep-09
Follow-up on 2008 Base Year, Existing Land Use, & General Plan Forecast with Individual Cities Aug-09 Oct-09
Preliminary Scenario Assumptions & GHG Targets Development Sep-09 Apr-10
Regional Kick off meeting describing process, methodology, & schedule Sep-09 Oct-09
Identify & Select Champion Cities Mar-09 Sep-09
Follow-up & Visit Champion Cities Dec-09 Apr-10
Initiate the iterative work sessions to: Jan-10 Apr-10
Developing policy and investment assumptions Jan-10 Apr-10
Assessing potentials of Pricing, TDM/TSM, and other measures Jan-10 Apr-10
Schedule joint meeting with subregions and county transportation commissions Jan-10 Apr-10

SCAG Outreach Team: Program

Linda Jones, 213-236-1912, ljones@scag.ca.gov
Matt Horton, 213-236-1980, horton@scag.ca.gov
Mat Butala, 213-236-1945, butala@scag.ca.gov

SCAG Outreach Team: Data/GIS & Forecasting Staff
Jung A Uhm, 213-236-1939, uhm@scag.ca.gov

Wally Martin, 213-236-1861; martinw@scag.ca.gov
Simon Choi, 213-236-1849, choi@scag.ca.gov

Ping Wang, 213-236-1909, wangp@scag.ca.gov

Regional Team: Program

Jacob Lieb

213-236-1921, lieb@scag.ca.gov
Grieg Asher

213-236-1869, asher@scag.ca.gov
Angela Rushen

213-236-1809, rushen@scag.ca.gov
Darin Chidsey

213-236-1836, chidsey@scag.ca.gov
Susan DeSantis, 714-423-7323
desantis.susan@gmail.com




Draft Tasks and Outreach Schedule for the Development of 2012 RTP/SCS

Task Name Start Finish
Develop & Adopt the Public Participation Plan Jun-09 Dec-09
Regional Workshop on RTAC's Report to ARB Nov-09 Nov-09
Finalize & Adopt Guidelines & Framework Jun-09 Nov-09
COG Determination whether or not to do subregional SCS Jun-09 Dec-09

SB 375 Implementation--Subregion/Local Jurisdiction and Major Stakeholders Outreach
Los Angeles County--Los Angeles City Subregion
LA County/Arroyo Verdugo Subregion-- Major partners/stakeholders
LA City Subregion
Caltrans District 7
Los Angeles County LAFCO
Metro
AQMD
Los Angeles County Regional Planning

Kick off meeting with stakeholders to be held 9/7/2009 9/18/2009
Follow-up meeting with stakeholders:
General Plan Land Use Scenario/Growth Forecast Development Workshop-- To Be Scheduled Sep-09 Sep-09
Follow-up on 2008 Base Year, Existing Land Use, & General Plan Forecast with Individual Cities Aug-09 Oct-09
Preliminary Scenario Assumptions & GHG Targets Development Sep-09 Apr-10
Regional Kick off meeting describing process, methodology, & schedule Sep-09 Oct-09
Identify & Select Champion Cities Mar-09 Sep-09
Follow-up & Visit Champion Cities Dec-09 Apr-10
Initiate the iterative work sessions to: Jan-10 Apr-10
Developing policy and investment assumptions Jan-10 Apr-10
Assessing potentials of Pricing, TDM/TSM, and other measures Jan-10 Apr-10
Schedule joint meeting with subregions and county transportation commissions Jan-10 Apr-10
SCAG Outreach Team: Program Regional Team: Program
Greig Asher, 213-236-1869, asher@scag.ca.gov Jacob Lieb
Linda Jones, 213-236-1912, ljones@scag.ca.gov 213-236-1921, lieb@scag.ca.gov
Matt Horton, 213-236-1980, horton@scag.ca.gov Grieg Asher
213-236-1869, asher@scag.ca.gov
SCAG Outreach Team: Data/GIS & Forecasting Staff Angela Rushen
Kimberly Martin, 213-236-1844, martink@scag.ca.gov 213-236-1809, rushen@scag.ca.gov
Yoon-Kyung Oh, 213-236-1821, oh@scag.ca.gov Darin Chidsey
Ying Zhou, 213-236-1943, zhou@scag.ca.gov 213-236-1836, chidsey@scag.ca.gov
Javier Minjares, 213-236-1893, minjares@scag.ca.gov Susan DeSantis, 714-423-7323

desantis.susan@gmail.com




Draft Tasks and Outreach Schedule for the Development of 2012 RTP/SCS

Task Name Start Finish
Develop & Adopt the Public Participation Plan Jun-09 Dec-09
Regional Workshop on RTAC's Report to ARB Nov-09 Nov-09
Finalize & Adopt Guidelines & Framework Jun-09 Nov-09
COG Determination whether or not to do subregional SCS Jun-09 Dec-09

SB 375 Implementation--Subregion/Local Jurisdiction and Major Stakeholders Outreach
Los Angeles County--Los Angeles County Regional Planning
LA County/Arroyo Verdugo Subregion-- Major partners/stakeholders

LA City Subregion
Caltrans District 7
Los Angeles County LAFCO
Metro
AQMD
Los Angeles County Regional Planning
Kick off meeting with stakeholders to be held 8/27/09 8/27/09
Follow-up meeting with stakeholders: 9/7/2009 9/18/2009
General Plan Land Use Scenario/Growth Forecast Development Workshop--Scheduled 8/27/2009 8/27/2009
Follow-up on 2008 Base Year, Existing Land Use, & General Plan Forecast -- To Be Scheduled Sep-09 Oct-09
Preliminary Scenario Assumptions & GHG Targets Development Sep-09 Apr-10
Regional Kick off meeting describing process, methodology, & schedule Sep-09 Oct-09
Identify & Select Champion Cities Mar-09 Sep-09
Follow-up & Visit Champion Cities Dec-09 Apr-10
Initiate the iterative work sessions to: Jan-10 Apr-10
Developing policy and investment assumptions Jan-10 Apr-10
Assessing potentials of Pricing, TDM/TSM, and other measures Jan-10 Apr-10
Schedule joint meeting with subregions and county transportation commissions Jan-10 Apr-10

SCAG Outreach Team: Program

Greig Asher, 213-236-1869, asher@scag.ca.gov
Linda Jones, 213-236-1912, ljones@scag.ca.gov
Matt Horton, 213-236-1980, horton@scag.ca.gov

SCAG Outreach Team: Data/GIS & Forecasting Staff
Kimberly Martin, 213-236-1844, martink@scag.ca.gov
Yoon-Kyung Oh, 213-236-1821, oh@scag.ca.gov

Ying Zhou, 213-236-1943, zhou@scag.ca.gov

Javier Minjares, 213-236-1893, minjares@scag.ca.gov

Regional Team: Program

Jacob Lieb

213-236-1921, lieb@scag.ca.gov
Grieg Asher

213-236-1869, asher@scag.ca.gov
Angela Rushen

213-236-1809, rushen@scag.ca.gov
Darin Chidsey

213-236-1836, chidsey@scag.ca.gov
Susan DeSantis, 714-423-7323
desantis.susan@gmail.com




